



STROUD DISTRICT COUNCIL

Ebley Mill • Ebley Wharf • Stroud • Gloucestershire • GL5 4UB
01453 766321
www.stroud.gov.uk

Performance Monitoring Report Q3: Environment Committee

| | | | |
|--|---|--|--|
| Date of Meeting | | | |
| Attendees | Members: Natalie Bennett & George James Officers: Brendan Cleere | | |
| Performance Update (See report below/attached) | | | |
| Council Plan Priorities (see performance management system) | Summary: | Progress & RAG Status | |
| | Action Plans: | 19 On Target | |
| | See detailed report below. | 2 Not started | |
| | Actions where no information has been provided will be highlighted | | |
| | | 0 Overdue | |
| | | Total 21 | |
| Council Plan Performance Indicators or Milestones (see performance management system where applicable) | Summary: | Progress & RAG Status | |
| | Milestones: | 9 On Target | |
| | | 2 Completed | |
| | | 15 Not started | |
| | Performance Indicators: | 2 Reported: 1 improved on last Qtr but below target 1 slightly down on last Qtr & below target | |
| | | 18 Not yet available | |
| | | Total 46 | |
| Reports being presented to this Committee associated with Council Plan: | EC1: 2030 Annual Report (2021/22) EC4.1: Walking and Cycling Task & Finish Group ER5.3: Standish Neighbourhood Development Plan: Progress to Referendum (16 June Committee) | | |
| Risks | Corporate Risk Register presented to Audit & Standards Committee. List any relevant Service specific risks. | | |

Environment Committee Q3 Performance Monitoring Report 21/22

| | |
|--|---------------------------------|
| Relevant finance issues | See Q3 Budget monitoring report |
| Any other service issues considered at the meeting (eg staffing / resources) | |
| Follow up (any issues for consideration at the next meeting) | |

| | |
|--|--|
| Any issues of significant concern to be reported to Audit and Standards | |
| | |
| Any actions/recommendations for the Committee | |
| | |
| Report submitted by | |
| Date of report | |

Please complete and return to the Democratic Services ASAP for circulation to the Committee




Environment Committee Q3 Performance Monitoring Report 21/22

Action Plans, Milestones & Indicators (67)

EC1: Tackle the Climate and Ecological Emergency: Achieve the commitments set for 2021-2024 of the Strategy to be a carbon neutral district by 2030

| Code | Action Required / Description | Deadline | % Complete | Lead Officer | Status | Comments |
|----------------------------|--|------------|------------|--------------|--------------------|--|
| EC1.1 | Set up a 2030 Core Group to provide high level strategic overview on delivery, identify funding opportunities and develop communication and community engagement | 31/03/2024 | 85 | Rachel Brain | On Target | 04/03/2022: Quarter 3: This quarter saw a recruitment campaign and third party panel shortlist 10 representatives to sit on the Community Engagement Board alongside members and youth council reps. |
| » EC1.1.1 | Establish the Community Engagement Board with a cross-section of community members. | 31/03/2022 | 100 | Rachel Brain | Completed | 04/03/2022: The first meeting of this board was held 01/03/2022 |
| » EC1.1.2 | Community Governance Group work plan identified and reviewed quarterly by Spring 2022 | 31/03/2022 | 10 | Rachel Brain | On Target | 04/03/2022: Task and Finish group appointing facilitator to achieve this |
| » EC1.1.3 | Community Governance Group progress to plan included to 2030 annual reporting to Full Council in October | 31/03/2022 | 50 | Rachel Brain | On Target | 04/03/2022: Note: 2030 Annual reporting is going to Envi Com. this year on 31st March. |
| » EC1.1.4 | Participation in Climate Leadership Gloucestershire Group and leader / convenor of retrofit theme (C) | 31/03/2024 | 100 | Rachel Brain | Completed | 04/03/2022: Brendan Cleere and Cllr Chloe Turner have taken their places on this group and SDC is retrofit theme lead. |
| » CDPEC1.1 | % of CEG members who demonstrate participation in engagement with external stakeholders through participation in county / regional groups per year | N/A | N/A | Rachel Brain | Target: Actual: | |

Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | | |
|---------------------------|--|------------|----|--------------|-----------|---|---|
| EC1.2 | Establish the performance management of the 2030 Strategy across the organisation to monitor and review progress towards the Strategy's aims and commitments | 31/03/2022 | 85 | Rachel Brain | On Target |  | 16/12/2021: Quarter 3: The key activities and measures associated with the 2030 Strategy have been integrated into the Council Plan primarily under the Environment and Climate Change priority. These will be reported to the relevant committees as part of the quarterly performance monitoring. Additional work is being carried out by the 2030 Team to establish ISO14000 across the whole organisation. |
| » EC1.2.1 | Quarterly PM update reports on Council Plan to relevant Committee on progress for each activity / project | 31/03/2022 | 70 | Rachel Brain | On Target |  | 16/12/2021: The Performance Management Framework adopted by Committees in November 2021 sets out how the Council plans to monitor delivery of the Council Plan. Training has been provided for Members on the PMF. The Council Plan is currently being monitored through our PM system Excelsis. Officers will be given additional guidance on how to complete their quarterly monitoring in Excelsis. |
| EC1.5 | Explore and progress additional projects for carbon reduction and /or biodiversity net gain and funding opportunities to deliver them. | 31/03/2026 | 25 | Rachel Brain | On Target |  | 04/03/2022: Quarter 3: There is a very proactive approach in the council to developing partnerships and leading on bids with relevant activity in most teams across the council. The formal systems for maintaining overview of pipeline and development in a pan-organisation way needs some refining to enable comprehensive pipeline reporting. In the meantime, headline areas of development include: - Partnership working through countywide coordination mechanisms to define projects and opportunities to take them forward. - Continued capacity building through Innovate to Renovate that will help us define future concepts and create the opportunities to realise them - Efforts to define the 2030 Community Engagement Board work-plan will also identify projects and opportunities - Partnership working to support community initiatives - Strategic partnership working such as work with SGS and OPE. |


Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | |
|--------------------------------|--|------------|-----|--------------|--------------------|--|
| » EC1.5.1 | Money leveraged through successful funding bids and level of associated council investment approved by Councillors £s (ongoing 2026) | 31/03/2025 | 0 | Rachel Brain | Not Started | |
| » CDPEC1.5 (C) | Number of external projects SDC has worked on with partners for carbon reduction (C) | N/A | N/A | Jenny Youngs | Target: Actual: | |
| » CDPEC1.5a | Money leveraged through successful funding bids and level of associated council investment approved by Councillors (ongoing 2026) | N/A | N/A | Rachel Brain | Target: Actual: | |
| » CDPEC1.5b | Number of additional projects established or supported with an estimate given of bio-diversity net gain and / or carbon savings that will be achieved. | N/A | N/A | Jenny Youngs | Target: Actual: | |


EC2: Biodiversity: Work with local communities and partners to protect and enhance the district's green infrastructure and biodiversity providing accessible environments that people can enjoy and which positively contribute to their good health and well-being

| Code | Action Required / Description | Deadline | % Complete | Lead Officer | Status | Comments |
|-----------------------|--|------------|------------|--------------|-----------|---|
| EC2.1 | Develop a district Local Nature Recovery Strategy (2030 commitment NE7) and seek opportunities for re-wilding to boost biodiversity in partnership with landowners, businesses, the farming community, parish and town councils and local environmental organisations. | 31/03/2024 | 20 | Conrad Moore | On Target | 17/03/2022: Quarter 3: As detailed in milestones below. |




Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | |
|---------------------------|--|------------|----|--------------|---|---|
| » EC2.1.1 | District document developed, aligned with Gloucestershire Nature Recovery Strategy | 31/03/2023 | 10 | Conrad Moore | On Target  | 10/03/2022: Discussions have taken place in the County regarding a Gloucestershire Local Nature Recovery Strategy (LNRS). Ahead of formal appointments of responsible authorities by the Secretary of State for the Department of Environment, Food and Rural Affairs (Defra), they have confirmed under the terms of the Environment Act 2021 that Gloucestershire County Council is considered the provisional responsible authority for the LNRS for Gloucestershire. The Local Nature Partnership (LNP) and wider partners will be instrumental in confirming the contents of the LNRS and owning it. The LNRS will probably need to be adopted formally by GCC before going live. SDC still await the legal regulations and guidance from the govt. however. |
|---------------------------|--|------------|----|--------------|---|---|




Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | |
|-------------------------------|--|------------|-----|--------------|--------------------|--|
| » EC2.1.2 | Progress on recreation and mitigation strategy works for the Severn Estuary, Rodborough Common and Cotswold Beechwoods | 31/03/2024 | 30 | Conrad Moore | On Target |  <p>10/03/2022: A member information sheet on mitigation strategy progress was produced and circulated on 09.12.21. Footprint Ecology working with other Councils in Gloucestershire are at final stages of drafting a Cotswold Beechwoods Mitigation Strategy, in accordance with Habitats Regulations Assessment recommendations accompanying the Local Plan. It is proposed that SDC seek to adopt this strategy in Summer 2022. In respect of Rodborough Common a new visitor survey was completed in 2019 which identified visitors are on site for a relatively short time, but they visit frequently and live very locally to the site. The data would suggest an average visitor makes 180 visits to the site per year, visiting for 60 minutes and lives within 3.9 km (75% of all interviewees, across all visitor types), most of whom are dog walking. This work is now being used to inform and draft a new mitigation strategy where adverse effects arising can be mitigated. It is proposed that SDC seek to adopt this strategy in Summer 2022. In respect of the Severn Estuary it straddles many administrative areas from local to national. With this in mind Stroud District is now working in partnership with Natural England, County Council and other relevant Local Planning Authorities to develop a wider strategic partnership approach. The Council has commissioned Footprint Ecology to carry out visitor surveys and from Summer 2022 develop a mitigation strategy for the Severn Estuary in Gloucestershire. The mitigation strategy should come for formal adoption at Environment Committee Spring 2023 and new governance and partnership arrangements will need to be put in place.</p> |
| » CDPEC2.1(C) | Hectarage of re-wilded land | N/A | N/A | Conrad Moore | Target: Actual: | |



Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | |
|-----------------------------|---|------------|-----|---------------|---|---|
| » CDPEC2.1a | Number of re-wilding and bio-diversity partnerships and projects supported. | N/A | N/A | Conrad Moore | Target: Actual: | |
| » CDPEC2.1b | Estimate of bio-diversity net gain and/or carbon saving that will be achieved through strategy implementation. | N/A | N/A | Conrad Moore | Target: Actual: | |
| EC2.2 | Deliver the natural flood management project (Stroud Rural SUDS) for the Frome Valley in Stroud in partnership with the Environment Agency, working closely with landowners and communities using innovative flood management techniques. | 31/03/2026 | | Maria Hickman | Not Started  | |
| » CDPEC2.2a | Number of interventions installed as part of the natural flood management project | N/A | N/A | Maria Hickman | Target: Actual: | |
| » CDPEC2.2b | Number of landowners engaged with the natural flood management project | N/A | N/A | Maria Hickman | Target: Actual: | |
| EC2.3 | Develop and establish an action plan to Increase our tree canopy, woodland and forestry in line with the Gloucestershire Local Nature Partnership Tree Strategy ambition for 20% canopy cover across the County by 2030. | 31/03/2023 | 10 | Conrad Moore | On Target  | 17/03/2022: Quarter 3: Worked with delivery partner's 'Stroud Valley Project' to plant over 5,000 trees on SDC land 'Salmon Spring', including the creation of a Tiny Forest which aims to create a thriving ecosystem in quick time. The trees that have been planted have been selected for their suitability to that land and adaptive to long-term climate changes. Community volunteers and local businesses have given many hours to planting and maintaining the land to ensure the woodland has a great start |
| » EC2.3.1 | Increase canopy cover in Stroud District, towards the target of 20% county wide coverage by 2030 (interim targets for Stroud District will be identified) | 31/12/2021 | 0 | Conrad Moore | Not Started  | |

Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | | |
|----------------------------|--|------------|-----|--------------|--------------------|---|---|
| EC2.4 | Work with partners to protect and enhance green spaces in residential neighbourhoods and town centres, promote 'No Mow May' and adopt best practice for road verges to encourage wildflowers and reduce pesticide use. | 31/03/2023 | 5 | Mike Hammond | On Target |  | 03/03/2022: Quarter 4: Community services are due to meet with Gloucestershire CC (GCC) in the near future(weeks) to discuss the verge cutting that SDC undertake on behalf of GCC. This is likely to lead further discussion on implementing wild flower areas across the district. |
| » EC2.4.1 | Development of a green spaces policy / strategy and implementation of action plan, conforming with the draft new Local Plan policies and thresholds on green infrastructure. | 31/03/2023 | 0 | Mike Hammond | Not Started |  | |
| EC2.5 | Use the Building with Nature standards for key regeneration sites across the district | 31/03/2026 | 60 | Mark Russell | On Target |  | 03/03/2022: Quarter 3: The output specification for Brimscombe Port includes using the Building with Nature Standards. The Draft Local Plan requires the standard for the proposed new settlements and strongly recommends it for other strategic sites. |
| » CDPEC2.5 | % of strategic sites in the Local Plan that incorporate the Building with Nature standards | N/A | N/A | Mark Russell | Target: Actual: | | |

EC3: Sustainable Construction and Retrofit: Work with partners to retrofit our council housing stock and other public sector buildings, and investing in the skills and capacity in the local economy so all buildings across the district can become energy efficient

| Code | Action Required / Description | Deadline | % Complete | Lead Officer | Status | Comments |
|---------------------------|---|------------|------------|--------------|-----------|--|
| EC3.5 | Develop planning policies and developer guidance to enable all new buildings to achieve a net zero carbon standard. | 31/03/2023 | 60 | Mark Russell | On Target |  03/03/2022: Quarter 3: The Draft Local Plan, containing net zero sustainable construction standards, was approved by Council in April 2021 and was formally submitted for examination in October 2021. |
| » EC3.5.1 | Develop Policy and guidance by 2023 | 31/03/2023 | 30 | Mark Russell | On Target |  04/03/2022: Planning policies have been drafted and are included within the Draft Local Plan, submitted to Government in October 2021. The public examination is likely to continue through 2022 until early 2023. Guidance will be produced once the policies have been approved. |





Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | |
|----------------------------|---|-----|-----|--------------|--------------------|--|
| » CDPEC3.5 | Number of new dwellings that have achieved a net zero carbon standard by 2026 | N/A | N/A | Mark Russell | Target: Actual: | |
|----------------------------|---|-----|-----|--------------|--------------------|--|



EC4: Mobility / Transport: Support development of an integrated active travel (walking and cycling) and public transport network and the development of electric charging infrastructure working with county and regional partners.

| Code | Action Required / Description | Deadline | % Complete | Lead Officer | Status | Comments |
|---------------------------|---|------------|------------|--------------|-------------|---|
| EC4.1 | Work with GCC and through the new Cycling & Walking Strategy Task & Finish Group to develop and implement three Local Cycling and Walking Infrastructure Plans (LCWIP) for Stroud; Cam, Dursley and Uley; Wotton-under-Edge and Kingswood, support safe cycling, and identify and prioritise the main strategic cycling routes within the district. | 31/03/2023 | 30 | Simon Maher | On Target | 15/03/2022: Quarter 3: Concluded meetings of the Walking and Cycling Task and Finish Group. Provided input to GCC for Cam and Dursley LCWIP consultation. |
| » EC4.1.1 | T&F group to recommend a prioritisation methodology to allocate funding for cycling and walking projects by March 2022 | 31/03/2022 | 0 | Simon Maher | Not Started | |
| » EC4.1.2 | Allocate funding to deliver improved and new priority strategic and local walking and cycling schemes by March 2023 | 31/03/2023 | 0 | Simon Maher | Not Started | |
| » EC4.1.3 | Provide input to GCC to aid the production of LCWIPs (C) | 31/03/2023 | 0 | Simon Maher | Not Started | |
| » EC4.1.4 | Prioritise main strategic walking and cycling routes within the district, including accessibility (C) | 31/03/2023 | 0 | Simon Maher | Not Started | |
| » EC4.1.5 | Identify local cycling and walking routes which link to, or will help to deliver strategic routes (C) | 31/03/2023 | 0 | Simon Maher | Not Started | |



Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | | |
|---------------------------------|--|------------|-----|--------------|--------------------|---|--|
| EC4.2 | In partnership with the County Council, encourage the expansion and improvement of public transport and links to walking and cycling routes – to include bus services and railway stations and services, and bids for new facilities that benefit residents of the District. | 31/03/2026 | 10 | Conrad Moore | On Target |  | 17/03/2022: Quarter 3: The Council have commissioned LP evidence working with County and consultants on a Sustainable Transport Strategy. This describes methods to mitigate car use and promote alternatives modes of travel to the private car. This includes public transport and active travel (walking and cycling). Furthermore the Council is working with consultants to achieve a Restoring Your Railway bid for Stonehouse station re-opening. |
| » EC4.2.1 | Publicity/information campaign promoting the use of public transport and links to active travel across the district | 31/03/2023 | 0 | Conrad Moore | Not Started |  | |
| » EC4.2.2 | Submission of strategic outline business case to Department for Transport for the reopening of Stonehouse Bristol Road station by September 2022 | 30/09/2022 | 20 | Conrad Moore | On Target |  | 10/03/2022: Stantec were appointed as consultants to assist the formulation and drafting of the strategic outline business case at the beginning of the year. A Project Board to prepare the SOBC had a meeting on 16.02.22 which discussed membership and governance aspects. A programme of project board meetings has been developed which links to the methodology for developing the case for change. In addition potential project risks were discussed. A steering group was set up to support the bid. The Steering Group meeting took place on 01.03.22 which set out the project background, governance and the future work programme aspects. As part of this meeting a workshop was held to explore what are the issues that the project needs to address. |
| » EC4.2.3 | Development of a prioritised programme of investment in walking and cycling projects by March 2022 | 31/03/2022 | 0 | Simon Maher | Not Started |  | |
| » CDPEC4.2a (C) | 5% Increase in public transport links to walking and cycling routes year on year | N/A | N/A | Conrad Moore | Target: Actual: | | |







Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | |
|---------------------------------|---|------------|-----|--------------|---|--|
| » CDPEC4.2b (C) | Number of new or improved facilities such as cycle lanes, cycle tracks, walking trails | N/A | N/A | Conrad Moore | Target: Actual: | |
| EC4.3 | Working with partners, expand the network of Electric Vehicle charging points and increase support for low carbon transport, and a reduction in private car use and explore measures to reduce air pollution such as no-idling zones. | 31/03/2023 | 2 | Mike Towson | On Target  | 03/03/2022: Quarter 4: Meetings with SW Energy Hub and various stakeholders have taken place with a view to engaging consultants to review EV charging need and feasibility across the car park estate. SW Energy Hub may consider funding this work and an application has been entered for assessment. |
| » EC4.3.1 | Low Carbon Transport Strategy with agreed targets in place • Quarterly reporting to targets in the Low Carbon Transport Strategy | 31/03/2023 | 0 | Mike Towson | Not Started  | |
| » CDPEC4.3 | Number of EV charge points installed in SDC car parks, work with town and parish councils | N/A | N/A | Mike Towson | Target: Actual: | |

EC5: Circular economy: Develop the foundations of a sustainable circular economy for the district by minimizing consumption, reducing the quantity of resources sent to incineration and applying the waste hierarchy; prevent, reduce, reuse, recycle, recover and as a last resort, disposal.

| Code | Action Required / Description | Deadline | % Complete | Lead Officer | Status | Comments |
|-----------------------------------|--|------------|------------|--------------|--|--|
| EC5.1 | Further reduce the quantity of resources discarded as waste and minimise its environmental impact. | 31/03/2023 | 5 | Mike Towson | On Target  | 03/03/2022: Quarter 4: Countywide communications plan in place, focusing on various related topics. SDC to highlight recycling contamination levels via a dedicated engagement programme. |
| » CDPEC5.1, NI191 | % total household waste not sent for recycling, reuse or composting | N/A | N/A | Gemma Webb | Target: 63 Actual: 75.6  | The number of kgs per household remains increased compared to previous years, due to the number of residents working from home. This has prompted an increase of waste into the residual stream that would normally be disposed of via commercial collections. |

Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | | |
|-----------------------------------|--|------------|-----|-------------|-----------------------------|---|---|
| EC5.2 | Work with our partner Ubico to identify joint opportunities for carbon reduction projects in household collection and management of public spaces. | 31/03/2025 | 1 | Mike Towson | On Target |  | 03/03/2022: Quarter 4: As previous. |
| » CDPEC5.2 | Number of carbon reduction projects scoped with Ubico, including analysis of potential carbon saving | N/A | N/A | Mike Towson | Target: Actual: | | |
| EC5.3 | Support the phasing out of single use plastics in the district and encourage and support local initiatives to 'reduce, repair and recycle'. | 31/03/2023 | 5 | Mike Towson | On Target |  | 03/03/2022: Quarter 4: Current countywide communications campaign focuses on reuse and SDC will be sharing online content and promoting social media posts. SDC assets recorded on central database. The MST are supporting it using a dedicated email signature strapline. |
| » EC5.3.1 | Local initiatives identified and promoted to reduce, reuse and recycle | 31/03/2023 | 0 | Mike Towson | Not Started |  | |
| » CDPEC5.3 | Reduction in the percentage of plastic as a part of the overall composition of dry mixed recycling, against a 2020/21 baseline. | N/A | N/A | Mike Towson | Target: Actual: | | |
| EC5.4 | Continue to increase recycling rates across the district. | 31/03/2023 | 5 | Mike Towson | On Target |  | 03/03/2022: Quarter 4: Working towards accepting an additional material at the kerbside. This will be housed in vehicle cages, which are being specified for the next round of capital fleet expenditure. Note* scheme change is the only recognised way to radically increase recycling rates. Rates tend to plateau and decline after scheme change and that is the current stage of the cycle. |
| » EC5.4.1 | Introduction of an additional material at the kerbside | 31/03/2023 | 0 | Mike Towson | Not Started |  | |
| » CDPEC5.4, NI192 | Percentage of household waste sent for reuse, recycling and composting | N/A | N/A | Gemma Webb | Target: 60 Actual: 59.03 |  | |

Environment Committee Q3 Performance Monitoring Report 21/22





EC6: Renewable energy: Increase the proportion of energy generated by renewable sources in the district and work on decarbonizing existing networks.

| Code | Action Required / Description | Deadline | % Complete | Lead Officer | Status | Comments |
|----------------------------|--|------------|------------|--------------|--------------------|---|
| EC6.1 | Continue to increase renewable generation in the district and to decarbonise existing networks, and support community-owned renewable energy schemes | 31/03/2026 | 10 | Rachel Brain | On Target | 04/03/2022: Quarter 3: SDC have been exploring the potential to transfer innovations such as Solar Together into the District with our countywide partners. |
| » CDPEC6.1 | Number of community owned or other renewable energy schemes supported by the council and the reported carbon saved/avoided. | N/A | N/A | Rachel Brain | Target: Actual: | |
| EC6.3 | Increase the proportion of Council and partner fleet vehicles powered by zero or low carbon technologies. | 31/03/2026 | | Joe Gordon | Not Started | |
| » CDPEC6.3 | % increase of fleet vehicles powered by zero or low carbon tech | N/A | N/A | Joe Gordon | Target: Actual: | |

ER5: Strategic Plan: Adopt the new Stroud District Local Plan

| Code | Action Required / Description | Deadline | % Complete | Lead Officer | Status | Comments |
|---------------------------|---|------------|------------|--------------|-------------|--|
| ER5.1 | Progress the Local Plan through public examination and secure its adoption. | 31/03/2022 | 60 | Mark Russell | On Target | 03/03/2022: Quarter 3: The Draft Local Plan was approved by Council in April 2021 and was formally submitted for examination in October 2021. The Inspector has asked the Council to do some additional work before a timetable is published, expected April 2022. |
| » ER5.1.1 | Local Plan recommended for adoption by Government Inspector | 31/03/2022 | 20 | Mark Russell | On Target | 04/03/2022: The draft Local Plan is progressing through public examination |
| » ER5.1.2 | Local Plan adopted within 3 months of receiving the Inspector's Report | 31/03/2022 | 0 | Mark Russell | Not Started | |

Environment Committee Q3 Performance Monitoring Report 21/22

| | | | | | | | |
|---------------------------|---|------------|----|--------------|-------------|--|--|
| ER5.2 | Support the delivery of strategic site allocations contained within the local plan and the key infrastructure required to support it. | 31/03/2026 | 60 | Mark Russell | On Target |  | 03/03/2022: Quarter 3: As part of the Local Plan public examination process, the Council is working with site promoters and with stakeholders to resolve outstanding issues. The Council is also responding to formal scoping and pre-application requests through the development management process. A small number of planning applications on strategic sites have been submitted and are being considered. |
| » ER5.2.1 | Number of houses built and hectareage of employment land developed annually compared with Local Plan requirements | 31/03/2026 | 50 | Mark Russell | On Target |  | 04/03/2022: The number of homes and employment land delivered annually are set out in the Housing and Employment Land Availability Reports, commencing in April of each year, and published during the summer/autumn. The latest Housing Land Availability Report for 2020/21 was published in September 2021. Due to prioritising the Draft Local Plan for publication, the Employment Land Availability Report for 2020/21 has been delayed but will be published shortly. |
| ER5.3 | Work with parish councils to develop Neighbourhood Development Plans and Orders to meet local development needs. | 31/03/2026 | 30 | Simon Maher | On Target |  | 15/03/2022: Quarter 3: Working with Standish on later stages of NDP. Providing support to Brimscombe and Thrupp on early stages of NDP. Providing advice and support to Nibley who are exploring a potential NDP. |
| » ER5.3.1 | Number of Neighbourhood Development Plans and Orders progressed or reviewed | 31/03/2026 | 0 | Simon Maher | Not Started |  | |