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1 Introduction 
1.1 The purpose of this Information Sheet is to update members on the current 

position with the redevelopment of Brimscombe Port. There is also an update 
in the Performance Monitoring report to this Committee. 
 

1.2 The last update to committee was on the 30th September 2021. Where it was 
confirmed that vacant possession of the site had been achieved. 
 

2 Demolition contract 
2.1 Haywood Crushing Demolition Ltd (HCD) has been appointed and started 

demolition works on 25 October 2021. Site set up and soft strip of the buildings 
is being undertaken and discharge of Planning Conditions has been applied for. 
Once the relevant Planning Conditions have been discharged, asbestos 
stripping can begin, with other demolition works to follow. Now that HCD has 
been appointed, the application of a Flood Risk Activity Permit from the 
Environment Agency is underway which is required in order to carry out 
demolition works, other than asbestos strip, within 8m of the River Frome. 
 

3 Procurement of a Developer 
3.1 The process to procure a Developer was launched on 29 October 2021 with 

accompanying Press Release and media posts along with the video launched 
in September 2021. A Contracts Notice will have been issued to all Companies 
signed up to the Government’s Contracts Finder. A wide range of companies 
have registered to access the dataroom where all information for the project 
can be found. The deadline for the receipt of the completed Supplier 
Questionnaires, the first stage of the process, is the 6 December 2021. The 
whole process is due to be completed by June 2022, subject to suitable bids 
being submitted.  
 

4 Current Estimated Key Milestones 
 

Activity Estimated date 

Demolition complete* Apr 2022 

Approval to appoint developer partner May 2022 

Development Agreement Completed Jun 2022 

Infrastructure can start Jun 2022 

Planning application submission Jan 2023 

Commencement of redevelopment  Oct 2023 

Completion of redevelopment  Oct 2025 
* The demolition of the curtilage Listed Port House, may be moved to June, depending on 
consent from the EA and the release of a planning condition regarding phasing. 

 

5 Community Engagement & Comms Plan 
5.1 An update regarding asbestos was posted on the Brimscombe Port webpage, 

as well as on social media on 11 November 2021 as concerns had been raised 
by local residents. A links to this information was shared with the Parish 
Council, local schools and individuals who had emailed. 
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5.2 A leaflet has been delivered to every household within Brimscombe and Thrupp 
Parish, as well as a small area of Minchinhampton Parish, to provide 
background to the redevelopment proposals; to invite people to sign up for 
updates on the development and to invite them to a drop in session being held 
on Wednesday 17 November 2021 at The Ship Inn, Brimscombe. Members, 
Officers and Parish Councillors will be in attendance to have informal 
discussions about the project and answer any queries or concerns local 
residents may have. 

 

5.3 In addition, the Project Team has had further meetings with the Parish Council 
and the focus is now on the vision for the community facility within the 
development. 

 

  


