
Key Project Milestones
Feasibility/Legal/Design/Pre-

Planning Consultation/Surveys
Planning Submission & Determination

Detailed Design/
Procurement/Mobilisation/

Discharge Planning Conditions

Start on Site 
& Construction

Practical Completion

Summersfield Road Complete Complete Complete Complete Complete

Broadfield Road Complete Complete Complete Mar-21 Apr-22

Ringfield Close Complete Complete Complete Jan-21 May-22

Gloucester Street/Bradley Street Complete Complete In Progress Aug-22 Jul-23

Orchard Road Complete Complete In Progress Aug-22 May-23

Cambridge House Complete Complete In Progress Nov-22 Oct-23

Glebelands Complete Determination due Apr-22
Detailed design will commence when 

planning permission secured
Jan-23 Apr-24

Queens Drive

Land Adjacent to Canalside A419 
(fomerly known as the former Ship Inn)

Proposed Mix of Units Affordable Rent Shared Ownership Older Person's Shared Ownership Total No of Units Total No of Persons

Summersfield Road

4 x 1 bed 2 person flat
2 x 2 bed 4 person house
1 x 3 bed 5 person house

(Total 7)

0 0 7 21

Broadfield Road
7 x 1 bed 2 person bungalow
2 x 2 bed 3 person bungalow

(Total 9)
0 0 9 20

Ringfield Close

4 x 1 bed 2 person flat
7 x 2 bed 4 person house
4 x 3 bed 5 person house

(Total 15)

1 x 2 bed 4 person house
2 x 3 bed 5 person house

(Total 3)

2 x 2 bed 3 person bungalow
(Total 2)

20 76

Gloucester Street/Bradley Street
5 x 2 bed 4 person house
3 x 3 bed 5 person house

(Total 8)
0 0 8 35

Orchard Road

2 x 1 bed 2 person flat
2 x 2 bed 4 person house
1 x 3 bed 5 person house

(Total 5)

0 0 5 17

Cambridge House
6 x 2 bed 4 person house
7 x 3 bed 5 person house

(Total 13)
0 0 13 59

Glebelands

6 x 1 bed 2 person flat 
8 x 2 bed 3 person flat 

6 x 2 bed 4 person house 
1 x 3 bed 5 person house 

(Total 18)

3 x 2 bed 4 person house 
2 x 3 bed 5 person house 

(Total 5)
0 23 87

Queens Drive

2 x 1 bed 2 person flat
2 x 2 bed 4 person house
3 x 3 bed 5 person house

(Total 7)

0 0 7 27

Former Ship Inn

2 x 1 bed 2 person flat
3 x 2 bed 4 person house
1 x 3 bed 5 person house

(Total 6)

2 x 2 bed 4 person house
1 x 3 bed 5 person house

(Total 3)
0 9 34

Officers are continuing to reivew options for the site - delivery forecast towards the end of the programme in 2024/25

Legal issues regarding access to the site are currently delaying progress - delivery forecast towards the end of the programme in 2024/25

Totals 88 11 2 101 376
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