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Brimscombe Port – Brief Report: 

 

 
1 Introduction 

 
1.1 The purpose of this report is to update members on the current position and progress 

with the redevelopment of Brimscombe Port following the last Strategy and Resources 
committee on 24 November 2022.  
 

2 Community Engagement  
 
2.1 All focus group meetings have taken place with a wide range of stakeholders and local 

organisations to seek specific feedback on various topics such as nature and the canal 
and a list of the Frequently Asked Questions from these focus group sessions will be 
published in January/February on the Brimscombe Port webpage of the Council’s 
website.  
 

3 St Modwen Homes  
 

3.1 Site Works 
 
3.1.1. St Modwen Homes completed their ground investigation works on 20 and 21 

December 2022. This information will supplement the investigations already 
carried out by the Council and includes areas uncovered following the demolition 
of the buildings.  

 
3.2 Scheme design / Planning 
 

3.2.1. A session with the South West Design Review Panel took place on 10 
November 2022 where the initial designs were presented and items such as 
heritage, setting within the landscape, and building materials were discussed 
amongst other key design elements for both the residential and non-residential 
aspects of the proposal. The proposals were well received by the team of experts 
and constructive comments made.   

 
3.2.2. Planning pre-application meetings with Gloucestershire County Council 

Highways (28 November 2022) and SDC Planning (9 January 2023) have taken 
place. Dialogue with the respective parties will continue as the designs progress 
following these meetings. 
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3.2.3. The feedback received from the focus groups, South West Design Review 
Panel and planning pre-application meetings with Gloucestershire Highways and 
SDC is now being fed into the proposals in order that these can be presented at 
a second public consultation event to be held in February/March. The feedback 
from this event will then be used to inform the proposals as the designs are 
finalised for the planning application.    

 
4 SVCC 

 
4.1 Discussions are continuing with SVCC to finalise the Heads of Terms to be contained 

within the Development Agreement, and other legal documents required for the canal 
infrastructure and the facilities to include within the planning application e.g. mooring 
requirements, canal facilities, and canal feed options. 
 

5 Homes England - Loan Agreement 
 
5.1 It is expected that the amendments to the Funding Agreement with Homes England 

will be completed in February and its approval to the Development Agreement will 
follow to enable the Development Agreement to be completed in February.    

  
6 Development Agreement 
 
6.1 Finalisation of the Development Agreement is anticipated to be completed in February 

with St Modwen Homes once the results of the ground investigation have been issued, 
the legal documents with SVCC have been finalised and Homes England has 
approved the terms of the Development Agreement. 

 
7 Current Estimated Key Milestones 
 

Activity Estimated date 

Development Agreement – finalisation and signing (including 

contracts with SVCC and Homes England approval) 

Feb 2023 

Public consultation event – showing revised design reflecting 

feedback 

Feb/March 2023 

Planning Application Submitted May/June 2023 

Opportunity for objections / support to be submitted from the 

local community and other stakeholders 

May/June – 

June/July 2023 

Planning Decision (subject to 3rd party consultees) Nov 2023 
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Start on Infrastructure if planning approved Jan 2024 

 
 
 
 
REPORT SUBMITTED BY Celeste Dauncey, Project Manager 
DATE 12/01/2023 


