

# SDC Cultural Strategy Roadmap -



# SDC Cultural Strategy Roadmap

6

January -  
draft 1

Preliminary draft

7

23 January -  
Members panel  
Themes

Opportunities  
Challenges  
Timescales

8

19 February  
All Member  
Workshop

Shaping the future  
Our role as local leaders

9

1 March  
Arts Organisations and  
Members Panel  
Workshop

Building on strengths  
Structures and Support

10

W/C 4 March -  
Consultation feedback

11

From 7 March -  
Wider stakeholder/  
partner consultation

Various - (once papers  
for CS&L are published)

12

14 March - CS&L  
Update Report

Committee Decision - to -  
Note and provide  
feedback and comment  
on the update report

# SDC Cultural Strategy Roadmap

13

April /May  
Co-Production of  
Recommendations  
& Delivery Plan

Timelines and Key action  
illustrative case studies

14

June- Final  
Strategy document  
and Action plan

Completed Strategy  
Vision and Delivery Plan

15

27 June\* -  
CS&L Final Report

Committee Decision to -  
Approve and recommend  
approval by S&R

16

11 July\*  
- S&R Final report

Committee Decision to -  
Approve and recommend  
adoption by Council

17

18 July\* - Council  
Final Report

Council Decision to  
Adopt the Strategy

18

6 September\* -  
Design and  
presentation

Full document designed  
and 'published' for CS&L  
26 September

\*Pending adoption of draft civic calendar