
New Homes & Regeneration Programme 

Key Project Milestones
Feasibility/Legal/Design/Pre-

Planning Consultation/Surveys
Planning Submission & Determination

Detailed Design/
Procurement/Mobilisation/

Discharge Planning Conditions

Start on Site 
& Construction

Practical Completion

Summersfield Road May - June 19 July - October 19 November 19 - March 20 April 20 - March 21 March 21

Broadfield Road May - June 19 July - October 19 November 19 - May 20 June 20 - May 21 May 21

Orchard Road May - July 19 August - November 19 December 19 - June 20 July 20 - April 21 April 21

Ringfield Close May - June 19 July - October 19 November 19 - June 20 July 20 - August 21 August 21Ringfield Close May - June 19 July - October 19 November 19 - June 20 July 20 - August 21 August 21

Queens Drive May - November 19 December 19 - February 20 March - August 20 September 20 - June 21 August 21

Gloucester Street/Bradley Street Complete May - August 19 May - October 21 November 21 - October 22 October 22

Glebelands January 20 - May 20 June 20 - August 20 September 20 - February 21 March 21 - May 22 May-22

The timescales for the delivery of Gloucester Street/Bradley Street and Glebelands are subject to the amount of time required to decant existing tenants.

Proposed Mix of Units Affordable Rent Shared Ownershi p Older Person's Shared Ownership Total No of Units To tal No of Persons

4 x 1 bed 2 person flat

Summersfield Road

4 x 1 bed 2 person flat
2 x 2 bed 4 person house
1 x 3 bed 5 person house

(Total 7)

0 0 7 21

Broadfield Road
7 x 1 bed 2 person bungalow
2 x 2 bed 3 person bungalow

(Total 9)
0 0 9 20

Orchard Road

2 x 1 bed 2 person flat
2 x 2 bed 4 person house
1 x 3 bed 5 person house

(Total 5)

0 0 5 17

Ringfield Close

4 x 1 bed 2 person flat
7 x 2 bed 4 person house
4 x 3 bed 5 person house

(Total 15)

1 x 2 bed 4 person house
2 x 3 bed 5 person house

(Total 3)

2 x 2 bed 3 person bungalow
(Total 2)

20 76

2 x 1 bed 2 person flat

Queens Drive

2 x 1 bed 2 person flat
2 x 2 bed 4 person house
3 x 3 bed 5 person house

(Total 7)

0 0 7 27

Gloucester Street/Bradley Street
5 x 2 bed 4 person house
3 x 3 bed 5 person house

(Total 8)
0 0 8 35

Glebelands

6 x 1 bed 2 person flat
8 x 2 bed 3 person flat

6 x 2 bed 4 person house
3 x 3 bed 5 person house

(Total 23)

3 x 2 bed 4 person house
2 x 3 bed 5 person house

(Total 5)
0 28 97

Totals 74 8 2 84 293


